

PROJECT TIMELINE

Activity	Project Months											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Project Approval												
Interim Management Staff Hired and Yr. 1 (2008) Activities Begin												
Yr. 1 (2009) Activities Continue												
Annual Review and Report to ADB												
Year 2 (2009) Activities Continue												
Year 2 (2010) Activities Continue												
Final Report and Feasibility Study Completed and Submitted												